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About This User Guide

This User Guide provides new users with a quick guide to how a contract is
administered using the NCDOT's Highway Construction and Materials System
(HICAMS).

HICAMS is used for Contract Administration, Materials Tracking, and Payment to the
contractor.
Contract Administration tasks include entering Subcontracts and Contract
Adjustments (Supplemental Agreements and Claims).
Materials Tracking tasks include entering Material Receipts, Samples, and
Densities.
Payment tasks include entering Pay Records, Ticket Books, Material
Prepayments, Incentives and Penalties, and creating Estimates.

For complete information about these topics, please consult the corresponding HICAMS
User Guide. The User Guides can be accessed through the Help Menu in the HICAMS
application or online at

http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/User
Guide/Index_User_Guide.html

In order to effectively administer a Contract in HICAMS, the following items are needed:
- The Executed Contract - including DBE information (available from your Division

Contract Officer)
A copy of the NCDOT Construction Manual. The Construction Manualis
available online at
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanual
s/construction/. Hard copies can be obtained by contacting Sherell Williams
(sherellwiliams@ncdot.gov) in the Construction Unit.
Progress schedule and written narrative (required for estimate processing)
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Contract Administration Process using HICAMS

This user guide is set up in the approximate sequence that these actions would be
encountered by the user administering a Contract in HICAMS. The event that triggers
the action is used as the beginning of the topic. The term Resident is used to describe
anyone who is performing the Contract Administrator role in HICAMS. Staff members
performing support tasks are referred to with the roles defined in a Resident Engineer's
office.

Note: If you feel you should be able to access a window and you are
unable to do so, please contact Marie Novello at (919)733-2210.

[0 rResident receives notification that Contract has been Authorized.

Once a contract has been awarded, the data is transmitted to HICAMS. The contract is
listed in the Functions > Contract Maintenance > Authorize Contracts

When the contract is Authorized at the Construction Unit, a notification is sent to the
assigned Resident Engineer. Use the Go To button in the Notification window or
navigate to Functions > Contract Maintenance > Activate Contracts.

1. Fillin the cover sheet:
- Fill in a contract nickname - this will be what is displayed in the Contract

Selection description field.
Select an Estimate End Day. This can be changed in Review Contract Details
after Contract is activated. If the Contract is a Stimulus contract, the estimate end
date must be the 7th of the month.
Select a project Engineer using the Staff icon. This is the person responsible for
the day to day administration of the contract (usually the Assistant Resident
Engineer.) If the person who will be performing this is not available, contact Marie
Novello to have the staff record updated for your use.
If the contract has the Fuel and/or an AC adjustment provision, enter the base
price listed in the provision.
The Work Start Date can be completed now, if known, or when work begins in
Review Contract Details.
If the contract has the twelve month guarantee provision, check the box next to
Project Guarantee, and enter the number of months if longer than 12.
Add additional Route information if necessary.

2. Perform Verifications. (Position the mouse in the Verify box found in the lower right
corner and Rt-Click. Select from the list.)

Verify the Contract Bill Of Materials (CBOM)

Add materials to Line Items that have a check in the column "Check for
Materials" if required. Not all line items checked need materials.

Note: Adding materials to the CBOM for a line item does not make
the Check for Materials indicator uncheck.

Delete materials that are not being used on your contract.
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Set conversion factors for materials with Master Conversion Unknown
checked.

Note: To find these items, go toInquiries > Standard Reports >
Contract BOM Report. Any Material that has Y in the column
Master Conversion Unknown will need to have a conversion factor
entered or the material will need to be deleted from the Line Item.

Click Verify. A Comment is not required.

Note: Materials and Conversion Factors on the CBOM can be
updated throughout the life of the contract.

Questions regarding materials can be directed to the Materials and
Tests Unit at (919)329-4357 or your M&T Section Materials
Specialist (SMS). The name and phone number of the SMS
assigned to your contract can be found on the Staff Tab of the
Contract Details window.

Verify the Line Item Indicators

Confirm that the Contract Major and Specialty Line Items as specified in the
contract are checked. These designations are used in the Percent by Prime
calculation. See Section 108-6 of the specifications for more details on this
calculation.

Note: Some contracts do not have Major or Specialty Line Items.

Check AC Adjustment indicator only for Liquid AC (if adjusted) not the asphalt
products.

Check the Fuel Adjustment indicator for any items that have Fuel Adjustment
(See Contract). For any item which needs to have Fuel Adjustment calculated
and does not allow you to click the checkbox, enter the Fuel Factor from the
Contract and tab out of the field. The Fuel Adjustment indicator will check
itself.

Click Verify. A Comment is not required.

Verify the Contract Times

The Contract Time is 00. No changes can be made to it by users. If an error is
discovered, contact the Construction Unit at (919)733-2210.

Intermediate Contract Times (ICTs) are numbered sequentially starting with
01.

If the contract has an ICT and it is not listed in the Review Contract Times
window, use Insert to enter it.

Click Verify. A Comment is not required.

3. Activate the contract.

Possible Error:
If you receive an error message requiring that a Fuel or AC Base Price be
entered, there are two possible reasons.
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If the contract does not have Fuel and/or AC adjustments, return to the
Line Item Indicators screen and uncheck the AC and Fuel Adjustment
indicators that are checked.

If the contract has Fuel and/or AC Adjustments, confirm that a base price
has been entered, and that at least one line item has a check box checked
for each type of adjustment, as specified in the Contract.

[ Before work begins

1.

Obtain at least two copies of the executed contract, one for the office, and one for
the field inspector. For Division Let contracts, contact your Division Contract Officer.
For Centrally Let contracts, contact the Contract Standards Unit at 919-250-4128.

Hold the Preconstruction Conference (See the Construction Manual for details)

3. Set up Pay Record books using the Construction Manual as a guide.

Print a copy of the Contract Bill of Materials (CBOM) standard report.

Note: The CBOM report will identify all the materials currently assigned to
Line Items on the Contract. It lists the Conversion factor and How
Received information for each one. This printout can be used as a
reference for data entry in HICAMS Contract Tracking.

If the contract Line Item does not appear on the list, it does not mean that
Materials are not required! It only means that a material has not been
assigned to the line item. The CBOM should be updated with materials
that are incorporated into the project.

Print a copy of the Minimum Sampling Guide (MSG) by Contract standard report.

Note: The MSG report lists the Method of Acceptance, Required
Certifications, and Testing Requirements for all the materials currently
assigned to Line Items on the Contract.

Obtain copies of approved Subcontract agreements. Subcontractors cannot perform
work on the project until they are entered and approved in the HICAMS. In addition,
confirm that the Subcontractor is prequalified to perform the specific items being
subcontracted. This information can be found in DOH Vendor.

[ Contractor submits Subcontractors for approval

As stated in Subsection 108-6 of the Specifications, the contractor must have the written
consent of the Engineer to sublet work on the contract. To obtain this consent, a
Request for Subcontract must be submitted on the appropriate form (RS-1A, -1B, -1C,
and -1D). These forms are available online at
https://apps.dot.state.nc.us/quickfind/forms/default.aspx#0 (Search for RS-1).
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Entering Subcontracts into HICAMS and Approving them
transmits the Awards data to SAP for Federal reporting.
This should be accomplished as soon as the Resident
Engineer has validated the request.

Refer to the Records and Reports section of the Construction Manual for complete
details on Subcontract Approval. The Construction Manualis available online at
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/const
ruction/

To enter Subcontractor Information into HICAMS, navigate to Functions > Contract
Maintenance > Review Subcontracts. All firms that are DBE certified must be

identified as such when the Subcontract is entered.

Step by step instructions on entering Subcontract data into HICAMS is available in the
HICAMS User Guide "Review Subcontractors” found in Chapter 2 at:
http://www.ncdot.org/doh/operations/dp_chief _eng/constructionunit/formsmanuals/User
Guide/Index_User_Guide.html

Possible Error:

The Subcontractor submitted is not shown on the drop down list. Contact
the Contractual Services Unit's Contractor Qualifications Section at
(919)733-5616.

Possible Error:
The Subcontractor submitted is shown but does not have the stated
certifications. Contact the Contractual Services Unit's Contractor

Utilization & Certification Section at (919)733-5616.

[ Project Samples are taken

Samples for contracts being administered through HICAMS should be entered with the
Sample Owner set to Project, and the Testing Category set to Acceptance.

The Contract number should be entered in the Contract Number field.

All technicians performing Samples must have the appropriate active M&T Testing
Certifications.

Note: If the Material being sampled does not appear on the Materials list
for the Contract, it needs to be added to the appropriate line item on the
Contract Bill of Materials.

Page 7



[ Materials are delivered to the project

Materials that are to be incorporated into the project must either be received on an M&T
Materials Received Report (MRR) or compiled into Ticket Books. Invoices, alternate ID
lists, bills of lading, certifications, etc., should be attached to the MRR.

Material acceptance methods are detailed on the MSG by Contract report. All required
items must be obtained so that the data can be entered into HICAMS.

To enter the electronic MRR in HICAMS, go to Functions > Contract Tracking >
Review Material Receipts.

Step by step instructions on entering Material Receipt data into HICAMS is available in
the HICAMS User Guide "Review Material Receipts” found in Chapter 4 at:
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/User
Guide/Index_User_Guide.html

[ Concrete is received on the project

Concrete Mix Designs must be submitted for approval in accordance with Section 1000-
4 of the Standard Specifications.

Samples must be taken in accordance with the Minimum Sampling Guide.

Concrete Batch tickets are compiled and quantities are entered into HICAMS using the
Review Material Receipts window.

[ Paving is done on the project

Placement of the asphalt is accepted based on Density tests per lot placed. Depending
on your division, the Density information may be entered at the Resident Engineer's
office or at the Division QA lab.

To enter Densities, navigate to Functions > Density and select the appropriate Density
type from the list.

[ other work is performed on the project

When a task on the project is completed satisfactorily, measurements are made and
recorded in a Pay Record Book. Guidance about how the work should be measured
may be included in the Specifications. Additional guidance including sample pay record
book entries can be found in the Records and Reports section of the Construction
Manual.
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[0 changes are made to the Contract

If changes to the contract are necessary, a Supplemental Agreement needs to be
executed. To enter a Supplemental Agreement, navigate to Functions > Contract
Adjustments > Review Supplemental Agreements. Step by step instructions on
entering Supplemental Agreements into HICAMS is available in the HICAMS User
Guide "Review Supplemental Agreements" found in Chapter 3 at:
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/User
Guide/Index_User_Guide.html

Remember that a Supplemental Agreement can impact either time or line items or both.
It is acceptable for a supplemental agreement to be created without a time extension.

[J Monthly Estimate is due

As work is completed, entries are made in a Pay Record Book. As materials received by
ticket are delivered to the project, ticket books are compiled. To be included in an
Estimate payment, an electronic Pay Record or Ticket entry must be made in HICAMS.

Enter Pay Record and Ticket data
To enter Pay Records or Tickets, navigate to Functions > Contract Tracking >
Review Pay Records or Review Tickets.

The date entered in HICAMS for the Pay Record entry should be the date that the work
was entered in the pay record book.

Note: If the date of the entry made in the Pay Record book is AFTER the
Estimate End Date that is being generated, use the Estimate End Date for
the Pay Record date in HICAMS.

Note: HICAMS Pay Record Entries can either be made for each pay
record entry in the Pay Record Book, or for the page or estimate page
total. At the end of the project, electronic entries will be verified by page
total.

The date entered for the Ticket Book entry should be the date that the Material was
incorporated into the project. An exceptions to this rule is in the case of Erosion Control
Materials that are stockpiled. See the Construction Manual for guidance on this topic.

Records dated between the Estimate From Date and Thru Date are included in the
current estimate. Entries dated after the Estimate Thru Date can be entered but will not
be included for payment until the next estimate period.

Enter Penalties or Incentives

A Contractor may receive an Incentive for performing work such as Seeding during a
specified time period, or receive a Penalty for unsatisfactory work. Most Incentives are
entered in the Review Pay Adjustments (PAR) window. Navigate to Functions >
Contract Tracking > Review Pay Adjustments to enter Incentives.
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Penalties are assessed using the same window, but the navigation is from the source of
the Penalty. To assess a penalty for a failing Density or Sample, use the PAR button in
the Density or Sample window to access the Review Pay Adjustments window.

Once the PAR has been Approved, a Pay Factor is created by clicking on the New
Button.

Note: The Pay Factor will appear twice after the Line Item on the
Estimate, once as a deduction at 100% of the bid price, and a second time
as a payment for the reduced or increased amount. Be sure to always
create a payment entry at the 100% price before creating the
Incentive/Penalty.

Generate and Review the Estimate
An Estimate payment should be made monthly, on the same day of the month every
month. The Estimate end date is entered on the Dates tab of Review Contract Details.

Note: Calculations for Asphalt Cement and Fuel Adjustments are
computed using the Average Terminal Price (ATP) in accordance with
Subsections 620-4 and 109-8 respectively. These specifications state that
the average terminal price in effect on the first day of the month in which
the partial payment period ends will be used to make payment
adjustments. This is why it is imperative that the estimate end date is
consistent throughout the life of the project.

After all payment data has been entered, navigate to Functions > Contract Estimates
> Generate Estimates.

Enter any information you wish the Contractor to read in the Remarks section. Enter any
information for DOT only in the Comments section.

Generate the Estimate. Generating the Estimate sets the status to Pending RE
Approval. When the Generate process is complete, Review the Estimate for accuracy of
data entry.

In the Review Estimates window, data entry is required in the % Complete by Progress
Chart, Overrun/Underrun to Date, and Estimated Completion Date fields.

Click on the Open Issues tab and address any items that are listed. For help with the
Open Issues tab, see the HICAMS User Guide "Review Estimates - Open Issues Tab"
found in Chapter 5 at:
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/User
Guide/Index_User_Guide.html

Check the deductions on the Prepayments tab and make sure they reflect the amount of
work performed on the corresponding Line Items.

When the estimate is ready for payment, Forward it to the Construction Unit for
processing. The status becomes Pending CCU Approval. If an error is found after the
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estimate has been forwarded, contact Norita Deans or Steve Leonard of the
Construction Unit at (919)733-2210.

When CCU approves the estimate, the status changes to Processed, and the electronic
transactions are sent to SAP. When Fiscal approves the payment, the status changes to
Paid.

Review DBE Payment tracking

The contractor is required to record all payments made to DBE subcontractors,
committed or not, in the Department's DBE Payment Tracking website. These payment
amounts are then approved by the Resident Engineer.

The Standard Report "DBE Payment Report” provides the approximate value of the
work performed by each DBE subcontractor and can be used to validate the amounts
entered into the DBE tracking system.

It is imperative that the DBE Payments are kept up to date in the
Tracking System and that ALL payments are entered before the Final
Estimate is paid. This data is used for FHWA reporting.

Review Audit Materials window for Material Discrepancies

The two main purposes of HICAMS are to create Contract payments and to Certify that
the Materials used in the contract have been accepted in accordance with the
Specifications.

The Audit Materials window provides summary and detail information about

discrepancies between paid quantities and accepted quantities. The core of this data is
the Materials that are entered on the Contract Bill of Materials. Entries for Pay Records,
Tickets, Material Receipts, and Samples or Field Inspection Reports complete the data.

To review the Audit Materials window, navigate to Functions > Contract Tracking >
Audit Materials.

It is imperative that the Department is able to demonstrate that
Critical Materials used to construct the project have been accepted
in accordance with the specifications.

Before Final Payment is made, all Materials issues should be
resolved. This data determines how much FHWA reimbursement the
Department receives.

For assistance with this function, please contact either the Construction Unit or
Materials and Tests Unit.
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[0 Work is complete - Final estimate is due

When the Contractor has completed all the project work, the final payment is made. For
guidance on how to prepare the Final Estimate Assembly, please consult the
Construction Manual.

Be sure that all required DBE and Materials reporting is complete before transmitting
the Final Estimate for approval.

Remember

1. The Construction Manual
(http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/c
onstruction/) provides specific guidance on the topics covered in this user guide.

2. HICAMS User Guides
(http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/U
serGuide/Index_User_Guide.html) provide step by step instructions for many areas
of HICAMS.

3. For answers to specific questions about Contract Administration, contact the
Construction Unit at (919)733-2210. For answers to specific questions about
Materials, contact the Materials and Test Unit (919) 329-4357.
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